COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2016

ESTI MATE SUMVARY 14: 16: 26
CONTI D: C19909 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19909- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 81.0 DAYS TI VE ALLOW 80 WORK DAYS
US 550 SKYROCKET BOX CULVERT PERCENT TIME:  101.25 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. NHPP5502- 079
US 550 SKYROCKET BOX CULVERT R
NAVE OF RQAD:
PRQIECT COUNTI ES: OURAY
CONTRACTOR:
MUELLER CONSTRUCTI ON SERVI CES, | NC. PAY PER OD ENDI NG 12/ 15/ 2016 DATE TI ME STARTED 08/ 15/ 2016
5032 County Road 154 DATE LET 10/ 29/ 2015 DATE WORK BEGAN 08/ 15/ 2016
DATE AWARDED 11/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 18/ 2015 DATE ACCEPTED
GLENVOOD SPRI NGS CO 81601 (970) 230- 9353 DATE NOTI CE TO PROCEED 08/ 15/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $  1,323,521.78 PARTI Ol PATI NG $ 1,200, 419. 56 $ 194, 660. 95
AWARD PROJECT AM: $ 971, 779. 90 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 70% TOTAL EARNI NGS 1, 200, 419. 56 194, 660. 95
FUNDS AVAI LABLE: $ 123, 102. 22 STOCKPI LED MATERI ALS 0.00 -16,439.94
GROSS EARNI NGS 1, 200, 419. 56 178, 221. 01
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,576.70 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 185, 842. 86 178, 221. 01
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 185, 842. 86 178, 221. 01
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 178, 221. 01

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19909 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19909- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0005 14: 16: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
1, 290. 00000 1. 000 1, 290. 00
0010 202-00010 Renoval of Tree 13. 000 13. 000
EACH 0. 000 0. 00
200. 00000 13. 000 2, 600. 00
0015 202- 00035 Renoval of Pipe 194. 000 194. 000
LF 0. 000 0. 00
105. 00000 194. 000 20, 370. 00
0020 202-00220 Renoval of Asphalt Mat 938. 000 938. 000
SY 0. 000 0. 00
56. 00000 938. 000 52,528. 00
0025 202- 00250 *Renoval of Pavenent MarKking 40. 000 40. 000
SF 0. 000 0. 00
3. 80000 40. 000 152. 00
0030 203-01565 Hydraul i ¢ Excavat or 34. 250 30. 000
HOUR 4. 250 1,083.75
255. 00000 34. 250 8,733.75
0035 203-01594 Conbi nati on Loader 18. 000 16. 000
HOUR 2.000 160. 00
80. 00000 18. 000 1, 440. 00
0040 203-01597 *Pot hol i ng 103. 000 103. 000
HOUR 0. 000 0. 00
260. 00000 103. 000 26, 780. 00
0045 203-01622 Sweepi ng (Wth Pickup Broon) 10. 000 5. 000
HOUR 5. 000 725. 00
145. 00000 10. 000 1, 450. 00
0050 203-02330 Labor er 29. 000 17. 000
HOUR 12. 000 468. 00
39. 00000 29. 000 1,131. 00
0055 206- 00000 Structure Excavation 115. 000 115. 000
CY 0. 000 0. 00

15. 00000 115. 000 1,725.00



CONTI D C19909 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19909- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0005 14: 16: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 206- 01750 Shori ng 1. 000 1.000
LS 0. 000 0. 00
24, 150. 00000 1. 000 24, 150. 00
0065 207-00205 Topsoi | 35. 000 0. 000
(& 35. 000 770. 00
22.00000 35. 000 770. 00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 250. 000 250. 000
LF 0. 000 0. 00
5. 50000 250. 000 1, 375. 00
0075 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0080 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.35000 0. 000 0. 00
0085 208- 00035 *Aggr egat e Bag 106. 000 96. 000
LF 10. 000 70. 00
7. 00000 106. 000 742.00
0090 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0095 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 12. 000 12.000
HOUR 0. 000 0. 00
39. 00000 12. 000 468. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
70. 00000 1. 000 70. 00
0110 208-00206 *Er osi on Control Supervisor 85. 000 73. 000
DAY 12. 000 4, 500. 00

375. 00000 85. 000 31, 875. 00



CONTI D C19909 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19909-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0005 14:16: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00300 Tenporary Berns 30. 000 30. 000
LF 0. 000 0. 00
8. 00000 30. 000 240. 00
0120 208- 00400 *Wat er Control 1. 000 0. 750
LS 0. 250 2,175.00
8, 700. 00000 1. 000 8, 700. 00
0125 210-00810 Reset Gound Sign 2.000 0. 000
EACH 2.000 510. 00
255. 00000 2.000 510. 00
0130 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 200 430. 00
2,150. 00000 0. 200 430. 00
0135 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 200 2, 600. 00
13, 000. 00000 0. 200 2, 600. 00
0140 213-00004 *Mil ching (Weed Free Straw) 0. 200 0. 000
ACRE 0. 200 550. 00
2, 750. 00000 0. 200 550. 00
0145 213-00061 *Mil ch Tacki fier 20. 000 0. 000
LB 20. 000 280. 00
14. 00000 20. 000 280. 00
0150 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0160 304- 06000 Aggregate Base Course (Cl ass 6) 531. 410 531. 410
TON 0. 000 0. 00
47. 00000 531. 410 24,976. 27
0165 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 266. 290 266. 290
TON 0. 000 0. 00
290. 00000 266. 290 77,224.10



CONTI D C19909 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19909- BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0005 14: 16: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 420-00113 Ceotextile (Drainage) (dass 2) 20. 000 20. 000
SY 0. 000 0. 00
17. 00000 20. 000 340. 00
0175 506-00212 Riprap (12 Inch) 13. 000 13. 000
CY 0. 000 0. 00
150. 00000 13. 000 1, 950. 00
0180 514-00200 Pedestrian Railing (Steel) 138. 000 0. 000
LF 138. 000 43, 194. 00
313. 00000 138. 000 43, 194. 00
0180 MATERI AL ALLOMNCE At Coating Pl ant 138. 000
LF -138. 000 -16,439. 94
119. 13000 0. 000 0. 00
0185 601- 03000 Concrete Cass D 69. 600 69. 600
CY 0. 000 0. 00
675. 00000 69. 600 46, 980. 00
0190 602- 00000 Rei nforcing Steel 7,626. 000 7,626. 000
LB 0. 000 0. 00
1. 75000 7,626. 000 13, 345. 50
0195 603- 71609 16x8 Foot Concrete Box Cul vert (Precast) 133. 400 133. 400
LF 0. 000 0. 00
2,525. 00000 133. 400 336, 835. 00
0196 420- 00000 Geonenbrane CMO 3 Geonenbr ane 386. 000 386. 000
SY 0. 000 0. 00
14. 65000 386. 000 5, 654. 90
0200 607-11525 *Fence (Plastic) 360. 000 360. 000
LF 0. 000 0. 00
4. 00000 360. 000 1, 440. 00
0205 608- 00000 Concrete Sidewal k 0. 000 0. 000
SY 0. 000 0. 00
52. 00000 0. 000 0. 00
0210 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 2.000 130. 00

65. 00000 2.000 130. 00



CONTI D C19909 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 19909-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0005 14:16: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 619- 06060 6 Inch Ductile Iron Pipe 0. 000 0. 000
LF 0. 000 0.00
125. 00000 0. 000 0. 00
0216 619-50480 6 In Plastic Pipe OMD 2 610. 000 610. 000
LF 0. 000 0.00
105. 30000 610. 000 64, 233. 00
0220 619-75048 6 Inch Gate Valve 3.000 3.000
EACH 0. 000 0.00
2, 190. 00000 3. 000 6, 570. 00
0225 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
22,000. 00000 1. 000 22,000. 00
0230 626-00000 *Mbbi | i zation 1. 000 1. 000
LS 0. 000 0.00
60, 750. 00000 1. 000 60, 750. 00
0235 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0.00
9, 752. 00000 1. 000 9, 752. 00
0240 627-00011 *Pavenent Mar ki ng Pai nt (\Waterborne) 6. 400 6. 400
GAL 0. 000 0.00
130. 00000 6. 400 832. 00
0245 630- 00000 *Fl aggi ng 1, 162. 250 1, 106. 250
HOUR 56. 000 1, 458. 80
26. 05000 1,162. 250 30, 276. 61
0250 630-00007  *Traffic Control Inspection 41. 000 40. 000
DAY 1. 000 255. 00
255. 00000 41. 000 10, 455. 00
0255 630-00012  *Traffic Control Management 88. 000 71.000
DAY 17. 000 11, 050. 00
650. 00000 88. 000 57, 200. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 2.000 1.800
EACH 0. 000 0.00
6. 50000 1. 800 11.70



CONTI D C19909 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19909-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0005 14:16: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 630- 80342 *Construction Traffic Sign (Panel Size B) 26. 000 23. 400
EACH 0. 000 0. 00
13. 00000 23. 400 304. 20
0270 630-80344 Construction Traffic Sign (Special) 25. 250 22.725
SF 0. 000 0. 00
26. 00000 22.725 590. 85
0275 630- 80350 *Vertical Panel 30. 000 27.000
EACH 0. 000 0. 00
1. 50000 27.000 40. 50
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
3, 900. 00000 1. 800 7,020. 00
0285 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0290 630- 80360 *Drum Channel i zi ng Devi ce 33. 000 29.700
EACH 0. 000 0. 00
1. 25000 29.700 37.13
0295 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 11. 000 9. 900
EACH 0. 000 0. 00
26. 00000 9. 900 257. 40
0300 630-80370 Concrete Barrier (Tenporary) 200. 000 180. 000
LF 0. 000 0. 00
94. 00000 180. 000 16, 920. 00
0305 630-80380 *Traffic Cone 34. 000 30. 600
EACH 0. 000 0. 00
1. 25000 30. 600 38. 25
0310 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0315 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
15, 650. 00000 0. 000 0. 00



CONTI D C19909 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19909-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0005 14:16: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70010 F/ A M nor Contract Revisions 120, 300. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 154,770.38 % 53,969.61% 1,031, 668.16
CAT NO0201 ROADWAY QOURAY
0400 201- 00000 Cear and Gub CMO 4 1. 000 0. 000
LS 1. 000 650. 00
650. 00000 1. 000 650. 00
0405 202-00010  Rem Tree VD 4 5. 000 0. 000
EACH 5. 000 1, 000. 00
200. 00000 5. 000 1, 000. 00
0410 202-00155 Rem Wl | Landscape Wl | 80. 000 0. 000
LF 80. 000 5, 200. 00
65. 00000 80. 000 5, 200. 00
0415 202-00001 Rem Structure Deck 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00




CONTI D C19909 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19909-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP5502- 079 ESTI MATE NO 0005 14:16: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 ROADWAY QOURAY
0420 206- 00000 Str Excav CMD 4 Fl oodwal | Foundation 70. 000 0. 000
cY 70. 000 3,290. 00
47. 00000 70. 000 3,290. 00
0425 601-03050 Conc CL D (Wall) Floodwal | Foundation 67. 000 0. 000
cY 67. 000 48, 910. 00
730. 00000 67. 000 48, 910. 00
0430 601-03052 Conc CL D (Wall) (C) Floodwal | 22.000 0. 000
cY 22.000 27, 610. 00
1, 255. 00000 22.000 27, 610. 00
0435 602- 00000 Rei nf Steel CMO 4 3,910. 000 0. 000
LB 3,910. 000 8, 602. 00
2.20000 3,910. 000 8, 602. 00
0440 609- 23000 Qutter (Special) Parking Lot Drainage 120. 000 0. 000
LF 120. 000 4,160. 40
34. 67000 120. 000 4, 160. 40
0445 625- 00000 Const Surveying CMO 4 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0450 900- 00014 Added Item (Lunmp Sum/ AMEC Design 1. 000 0. 000
LS 1. 000 20, 329. 00
20, 329. 00000 1. 000 20, 329. 00
CAT 0201 CURRENT AMI $ 124,251.40 $ 124,251.40 % 124, 251. 40
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0350 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 300. 00000 1. 000 28, 300. 00
0355 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0360 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0400 CURRENT AMI  $ 44,500. 00 $ 0.00% 44, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,323,521.78$

178,221.01 % 1,200, 419. 56



